
Good Things Are Happening In Durham

Date: February 16, 2016

To: Thomas J. Bonfield, City Manager
Through: W. Bowman Ferguson, Deputy City Manager
From: Donald F. Greeley, Director, Water Management
Subject: Downtown Loop Waterline Replacement and Water Meter Upgrades –

Amendment 1 with Kimley-Horn and Associates, Inc.

Executive Summary
The City of Durham awarded a professional services contract to Kimley Horn and Associates, 
Inc. (KHA) at the June 18th, 2012 City Council meeting for design, surveying, and construction 
related services for the rehabilitation and replacement of water lines within the Downtown 
Loop in the amount of $1,437,167. The construction of the improvements has been under 
way since September 2014, and additional funds are required for KHA to complete 
construction observation and administration of the construction project. 

The initial Contingency fund addressed both design- and construction-related issues of 
additional work.  Now, additional fee to cover construction-related costs has been 
negotiated in the amount of $237,600; and an amendment to add this fee to the KHA design 
contract is proposed. 

Recommendation
The Department of Water Management recommends that the City Council:

1. Authorize the City Manager to execute a contract amendment with Kimley-Horn 
and Associates, Inc. in an amount not to exceed $237,600.00 for the Downtown 
Loop Waterline Replacement and Water Meter Upgrades Contract for a revised, 
total contract amount not to exceed $1,814,767.00.

Background
The City of Durham is under contract with KHA to provide full-time construction observation 
and administration services for the Downtown Loop Waterline Replacement construction 
project. These services include public relations and information efforts as well as 
coordination with proposed City/stakeholder events. This work is performed on a time and 
material basis.

The scope and fee for construction services was negotiated in 2012 before design plans and 
permits were acquired, outreach to affected stakeholders had taken place, and construction 
activities began. The level of effort agreed upon for construction services was based, in part, 
on KHA’s experience with stakeholders during the 2006 Downtown Streetscape project and 
the number of known stakeholders existing in 2012, with the stakeholders primarily being 
primarily business owners during these times.

Also approved at the 2012 City Council Meeting was a $140,000 Contingency fund. This fund 
represented roughly 10% of the consultant’s professional services base fee, and is intended 
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to address unforeseen conditions encountered in the field, additional work requested by the 
City, etc., during design, permitting, and construction phases.

Issues and Analysis
Since construction started in September 2014, KHA has performed additional work beyond 
the originally-developed scope.  Summarily, the extra work is associated with unforeseen 
field conditions, additional inspection due to added crews and 24-hour work days, and 
reaching out to stakeholders.  

The Contingency fund of $140,000 has been applied to two change orders (COs), via City 
Manager’s Office approvals. CO #1 covered additional design and survey costs ($63,200), 
and CO #2 covers additional construction administration and observation costs ($76,800). 
The CO #2 work is nearly complete and there will be no Contingency monies remaining.

This Amendment is being requested to cover construction related services beyond the 
Contingency. A detailed list of the issues requiring additional effort is included in the 
attached amendment scoping letter; and a brief description of each is as follows:

 Concealed Conditions – The pipelines in this portion of the City’s system are very old
and are inaccurately recorded (if recorded at all). Once exposed during construction, 
additional work is required by the contractor to repair, replace, or connect to pipes 
not earmarked for replacement. The additional contractor work requires additional 
consultant oversight, design, and in some cases, permitting.

 Construction Coordination/Accommodation – Many stakeholders requested shifts in 
the contractor’s schedule or adjustments to scope once construction began. These 
shifts frequently required night and weekend work above and beyond the amount 
assumed when the original contract was established, resulting in additional 
construction administration and observation time. Another task associated with this 
is to modify and obtain approval of traffic-control drawings to facilitate the shifts.

 Public Outreach – With the redevelopment occurring inside and adjacent to the 
Downtown Loop that includes an influx of residential stakeholders, significantly 
more outreach to downtown residents and businesses was/is required. This 
frequently involves door-to-door visits to residents, after-hours meetings, and 
additional public relations materials preparation. 

Alternatives
Alternative #1 - Do not amend the contract to provide additional construction observation 
and administration services and instead complete the construction oversight with existing 
City staff. Under this alternative, KHA’s services would be used until current funds are 
exhausted, at which time City inspectors and engineers would begin oversight. Adequate 
City staff time is not available to assume this level of oversight, and delays and cost overruns 
of the construction project are likely.

Financial Impact
The immediate cost to the City for the contract amendment with Kimley-Horn and 
Associates, Inc. is $237,600.00.  The funds are currently available in 4100P002-732003-
P0BA6.

SDBE Summary
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This is a contract amendment.  Kimley Horn and Associates, Inc. will be using the following 
SDBE firm for the additional scope of services:

Firm ID City/State Amount % of Contract

Hollins  Construction Services, Inc. MSDBE Wake Forest, NC $ 70,000 29%


